
 

 
CALFED BAY- DELTA PROGRAM 

Ecosystem Restoration  
 
Ecosystem Restoration Program Element Overview 

 
More than $63,000,000 in funding for ecosystem restoration projects was awarded in 2002.  Progress is being made 
on the Environmental Water Program, Upper Yuba River Studies Program and other ongoing activities, but delays 
are expected in Year 3 due to funding and contracting issues.  Resource and contracting constraints have delayed 
preparation of a Delta-wide Ecosystem Restoration Plan and the Single Blueprint for restoration activities. 

 
Program Contact 

 
Dan Castleberry – CALFED Bay-Delta Program                  

           Telephone Number (916) 657-7102, e-mail address dcastleb@water.ca.gov 
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 Planning $79,000 $60,000 $84,572 $19,649 $600 $64,323 $57,626 $9,830 $600 $47,196

2 Research $37,000 $15,000 $3,809 $2,864 $945 $0 $1,912 $1,542 $370 $0

3 Implementation (Total of Subtasks A - F) $1,186,000 $1,256,000 $388,883 $310,520 $18,483 $59,880 $238,859 $189,564 $13,183 $36,112

A. Habitat Restoration $514,000 $702,000 $371,951 $293,798 $18,273 $59,880 $229,433 $180,348 $12,973 $36,112

B. Environmental Water & Sediment Quality $280,000 $110,000 $7,506 $7,506 $0 $0 $0 $0 $0 $0

C. Environmental Education $22,000 $16,000 $0 $0 $0 $0 $0 $0 $0 $0

D. Environmental Water Management $140,000 $136,000 $60 $0 $60 $0 $60 $0 $60 $0

E. Fish Screens & Passage $190,000 $268,000 $9,366 $9,216 $150 $0 $9,366 $9,216 $150 $0

F. Non-Native Invasive Species $40,000 $24,000 $0 $0 $0 $0 $0 $0 $0 $0

4 Monitoring $60,000 $38,000 $6,771 $6,771 $0 $0 $3,645 $3,645 $0 $0

5 Oversight & Coordination $58,000 $51,000 $12,512 $12,512 $0 $0 $7,814 $7,814 $0 $0

6 $0 $0 $0 $0 $0 $0 $0 $0

7 $0 $0 $0 $0 $0 $0 $0 $0

8 $0 $0 $0 $0 $0 $0 $0 $0

9 $0 $0 $0 $0 $0 $0 $0 $0

10 $0 $0 $0 $0 $0 $0 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$1,420,000 $1,420,000 $496,547 $352,316 $20,028 $124,203 $309,856 $212,395 $14,153 $83,308

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02

ECOSYSTEM RESTORATION ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Ecosystem Restoration Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Ecosystem Restoration Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands) 
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CALFED Bay-Delta Program
Ecosystem Restoration Program
Ecosystem Restoration Summary
Single Blueprint for Restoration (Yearly in February)
            08/01 - Establish Grant Program
Regional Ecosystem Planning & Implementation
    A. Delta
        1.  Delta Ecosystem Restoration Regional Implementation Plan
            06/01 - Begin Planning and Development
            06/04 - Complete Planning and Development
            06/04 - Implementation
        2.  Consumnes - Mokelumne Rivers
            Corridor & Flood Plain Conservation
            Uplands & Wildlife Friendly Agriculture
            Species at Risk/Multiple Habitats
    B.  Bay
        1.  Integration with San Francisco Estuary Project
        2.  Napa River Estuary Restoration
            04/01 - Watershed Planning
        3.  Petaluma Marsh Restoration
            04/01 - Bell Martin Keys Wetland Restoration
            06/02 - Bahia Tidal Wetlands
    C.  Sacramento River Valley
        1.  Battle Creek Restoration Project
            Fishery Assessment
            Riparian Protection
            10/02 - Science Evaluation
        2.  Upper Yuba Rivers Studies Program
            Planning
            10/02 - Fund Research Investigation
        3.  Clear Creek Restoration
            Improve Fish Passage and Restore Natural Channel Functions
            09/01 - Remove McCormick-Saeltzer Dam
            Fishery Assessment
        4.  Butte Creek (Increase Spring Run Chinook Salmon Production, Improve Fish Passage, 
Screens, and Water Distribution)
            Barrier Modification
            Fishery Assessment
    D.  San Joaquin River Basin
        1.  San Joaquin River Dissolved Oxygen Program
        2.  Tuolumne River Restoration (Improve Fish Passage and Restore Natural Channel Dynamics 
and Riparian Habitat)
            08/00 - La Granges Gravel
            09/01 - Restore SRP 9
            09/03 - Restore 7/11 Mining Reach
            09/04 - Warner Deardorff Reach
            Fine/Coarse Sediment Studies
    E.  Multi-Region
        1.  ERP Mercury Science Strategy
            10/02 - Strategy Workshop
            03/03 - Directed Actions
        2.  Environmental Water Program
            Water Acquisitions
        3.  Integration with Sacramento & San Joaquin Rivers/Basins Comprehensive Study
            Coordinate
            Integrate
        4.  Working Landscapes & Wildlife Friendly Agriculture
CALFED Revised December 17, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1
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CALFED  Bay-Delta Program 
Schedule Summary
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